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Good afternoon,       Conrad Construction, the general contractor on the project, has completed their work on the  southside of Cedarspur and is currently working on the northside. The northside of Cedarspur is  anticipated to be completed by the beginning of July, except for the   curb - outlets which are on back - order. The curb - outlets will be installed once they arrive.      TCH, the water line subcontractor, will begin work this week on Krist Drive. Once they have  completed Krist Drive, they will install the water line on Cedarspur. From there, TCH will follow the  phasing plan for water line installation. With the completion  of the water line installation on  Cedarspur, Conrad will have their sod contractor begin restoration of sod on Cedarspur. Please  remember, if you do not have St. Augustine grass, and you will be replacing your own sod with a  different type, please contact  me so we can discuss reimbursement costs.      I have attached the City of Spring Valley Village Right - of - way (ROW) policy as well as the slide - show  presentation from the Town Hall meeting for reference of phasing and frequently asked questions.  The second phase of the project is Krist Drive and Burkha rt Ct. and is anticipated to begin in July.  Please make plans to mark the irrigation lines that are located within the cities right - of - way and  relocate brick mailboxes. Conrad is providing temporary mailboxes for each residence during  construction.      Please feel free to reach out to me with any questions or concerns.      Thank you,     Kristina S. Watson|Public Works Director   Spring Valley Village|1025 Campbell Road   Office|713 - 465 - 8308     Direct|832 - 910 - 8575   Mobile|713 - 454 - 4951     Email|  kwatson@springvalleytx.com       ATTENTION PUBLIC OFFICIALS:   A “Reply to All” of this e - mail could lead to violations of the Texas Open Meetings Act.       Please reply only to the sender.    


